Agenda for NWOD Segment 2A Pre-Final Construciotn Meeting, Monday November 5, 2012
10:00 am

Paul Fuglevand Bill Rees, 'Elizabeth Palmer', Hernandez.Kathryn, Laura Briefer,
Pak, Eugene, Rob Webb, 'Skance, John', Galen Williams, Richard B. White, Scott
Murphy, Eve Barron, Kevin Murray, 'Nicole Squires', Sheila.Dcruz, Cooper, Dave,
'Suzanne Kaminski', Dan Pickering, Teal Dreher

11/02/2012 05:06 PM

"Paul Fuglevand" <pfuglevand@dofnw.com>

Please respond to <pfuglevand@dofnw.com>

Attached is the Agenda for Monday’s NWOD Segment 2A Pre-Final Construction Meeting, 10:00
am.

We will be meeting at the Administration Building of the Water Reclamation Facility. Enter off of
2300 N. Pick up the phone at the gate to ask for entrance into the facility.

Paul Fuglevand

Dalton, Olmsted & Fuglevand, Inc.

10827 NE 68th Street, Suite B

Kirkland, WA 98033

Phone 425 827-4588

Cell 206 660-3079

This electronic message transmission contains information that may be confidential and/or privileged work product
prepared in anticipation of litigation. The information is intended for the use of the individual or entity named above. If
you are not the intended recipient, please be aware that any disclosure, copying distribution or use of the contents of this
information is prohibited. If you have received this electronic transmission in error, please notify me by telephone at
(425) 827-4588, or by electronic mail, pfuglevand@dofnw.com
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Agenda - NWOD Pre-Final Meeting, Segment 2A Construction — November 5, 2012

AGENCY __K.Hernandez __ L. Palmer __B.Rees

CITY _ L Briefer __ K. Murray __ N.Squires

BP __J.Skance __S.Dcruz

CHEVRON __ E.Pak __E.Barron __G. Williams

Consultants | _ P.Fuglevand __R.Webb __D. Pickering __S.Kaminski __S. Murphy

x=attending in person. p=attending on phone Conference Call No. 866 730-7514, PIN 186 357 #

A. Segment 2A Construction

1. Safety
2. Completed Activities

a. Bypass system
b. Canal re-flooding, booms

installed and monitored
c. Sediment Excavation
d. SPA & Recycling
- drain to canal opened
e. Water Treatment
f. Equipment demobilization
- bypass
- water treatment
- office trailers
- construction equipment
f. Wetland restoration
3. Monitoring Results
i. Geotechnical monitoring
and stabilization
ii. Visual inspections: A/B Layer
iii. Confirmation sampling
iv. Water quality monitoring
v. Roadway sampling
4. Remaining Work
a. Canal monitoring 2x month
b. Bypass - remove pipe
b. Wetland restoration

c. Gates and Fences
- into Chevron
- Harper & Concrete Cr.
d. SPA to Remain
h. Schedule to complete
3. Work Approvals
a. Approval to re-flood the
canal - 10/26/2012
4. Issues and responses
a. No outstanding issues
5. Revisions and/or addendums to
SAP/QAPP and other EPA
approved documents: none
6. Meeting schedule
Next Dec. 3- Final Inspection
8. Other issues
9. Site Walk

=

. Segment 2B Feasibility Study









